Message

From: McKim, Beverly [Mckim.Beverly@epa.gov]
Sent: 8/31/2018 5:06:13 PM
To: Osemwengie, Lantis [osemwengie.lantis@epa.gov]; Momplaisir, Georges-Marie [momplaisir.georges-

marie@epa.gov]; Heithmar, Ed [heithmar.ed @epa.gov]; Varner, Katrina [varner.katrina@epa.gov]; Williams, Alan -
LV ORD [Williams.Alan@epa.gov]; Zimmerman, John [Zimmerman.JohnH@epa.gov]

CC: Watkins, Tim [Watkins. Tim@epa.gov]; Stanek, Lindsay [Stanek.Lindsay@epa.gov]; Buckley, Timothy
[Buckley.Timothy@epa.gov]; Behymer, Thomas [Behymer.Thomas@epa.gov]; Schumacher, Brian
[Schumacher.Brian@epa.gov]; Andrews, Robert [Andrews.Robert@epa.gov]; Baker, Todd [Baker.Todd@epa.gov];
Struble, Edward [Struble Ed@epa.gov]; Mitchell, Claudette [Mitchell.Claudette@epa.gov]; Gardner, Jason
[Gardner.Jason@epa.gov]; Eades, Greg [Eades.Greg@epa.gov]; Medina-Vera, Myriam [Medina-
Vera.Myriam@epa.gov]; Rogers, Kim [Rogers.Kim@epa.gov]; Southerland, John [Southerland.John@epa.gov];
Richardson, Jon [Richardson.Jon@epa.gov]; Gillespie, Andrew [Gillespie.Andrew@epa.gov]; Guiseppi-Elie, Annette
[Guiseppi-Elie. Annette@epa.gov]; Norris, Gary [Norris.Gary@epa.gov]; Stevens, Caroline
[Stevens.Caroline@epa.gov]; Landis, Matthew [Landis.Matthew@epa.gov]; Kaushik, Surender
[Kaushik.Surender@epa.gov]; Molina, Marirosa [Molina.Marirosa@epa.gov]; Villegas, Eric [Villegas.Eric@epa.gov];
Pittman, Rick [Pittman.Rick@epa.gov]; Bellah, Jim [Bellah.Jim@epa.gov]; Jones, Jack [jones.jack@epa.gov]; Guidici,
Dorothy [Guidici.Dorothy@epa.gov]; Lucas, Cara [Lucas.Cara@epa.gov]; Call, Alan [Call.Alan@epa.gov]; Buschow,
Ritchie D. [Buschow.Ritchie@epa.gov]; Mugford, Christopher [mugford.christopher@epa.gov]

Subject: LV to RTP office and lab moves - status

Attachments: LV to RTP Office & Lab Move Coord - Agenda 2018-08-30.docx

Hello,

Office Moves:

The office contents will be picked up by the mover in Las Vegas on Friday, September 7. The crates and
boxes will be delivered to your RTP office on the morning of Friday, September 14™. We will have a team in
RTP to get the crates and boxes delivered to your office.

D282 — Lantis Osemwengie

D454 — Georges-Marie Momplaisir
D461 — Ed Heithmar

D565 — Katrina Varner

E266 — Alan Williams

E267 — John Zimmerman

Lab Moves:

The lab crates and boxes will be loaded in Las Vegas on Monday, September 10™, through

Wednesday, September 12t". The gear will be stored in the movers warehouse here in the RTP area until the
move in day. The currently scheduled move in is the week of October 22" beginning at 8:00 am on
Monday. If there is gear that has already been received at the EPA RTP warehouse it will be delivered during
the week of October 22",

D290A — LECO Lab (Lantis Osemwengie)

D453 and D453A - New ICP Lab (Georges-Marie Momplaisir and Ed Heithmar)
D455A - Scanning Electron Microscope (SEM) Lab (Ed Heithmar)

D461A - Existing ICP Lab (Georges-Marie Momplaisir and Ed Heithmar)

D475B — Inorganic Prep / ICP Support Lab (Georges-Marie Momplaisir)

D575A and D577A - Nano Lab (Katrina Varner)

E264A — Vapor Intrusion Lab {(John Zimmerman and Alan Williams)
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For those already in RTP, you should be seeing workers showing up in the labs to make the required electrical,
mechanical, and structural modifications. We anticipate the lab modifications will be complete around the
middle of October. However, the long pole in the tent is delivery of some tables for equipment to sit

on. The anticipated deliver date for those tables is currently in November. The O&M contractor is following
up to get a firm date on table delivery. In the meantime we are working to identify interim table options
should they be needed.

Central di-water system. The work on the di-water system is scheduled to begin next week.
D475B (supplies dishwasher coming from LV) - (Georges-Marie Momplaisir)
D477A (supplies existing Millipore system in RTP) — (Matt Landis)
D577A (supplies Millipore or equivalent system coming from LV) — (Kim Rogers and Katrina Varner)
E456A (supplies Millipore or equivalent system coming from Athens) — {(Marirosa Molina)
E489A (supplies existing Millipore system in RTP) — (Gary Norris)

Yesterday, we had a coordination meeting with OARM-RTP, NERL-10, Todd Baker, Brian Schumacher, and the
Wood/Gilbane contractor staff. The meeting agenda is attached for reference. Plans are well under way to
unload the lab crates and boxes and get them to your lab. All hands will be on deck for the lab move in

including Brian and Robert.

(Note, Athens lab modification status: OARM will provide a lab construction/modification schedule
update in two weeks.)

We will schedule a coordination meeting with the lab POCs in early October as we get closer to the lab move
in date.

if you have any questions, please let me know.

Thank you,
Beverly
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